COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2001

ESTI MATE SUMVARY 12:10: 37
CONTI D: C13433R ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13433R- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 8.0  DAYS TIME ALLOW 10 WORK DAYS
EJMI PORTALS RESURFACI NG PERCENT TIME:  80.00 ORI G TI ME ALLOW 10 WORK DAYS
PRQJECT NO I M 0703- 274
EJMI Portal Resurfacing
NAME OF ROAD:
PRQJECT COUNTI ES: SUMM T CLEAR CREEK
CONTRACTOR:
KI EW T VESTERN CO PAY PERI OD ENDI NG 09/ 18/ 2001 DATE TI ME STARTED 03/20/2001
7926 S. Platte Canyon Road DATE LET 02/ 15/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 22/ 2001 DATE TI ME STOPPED 09/18/2001
DATE CONTRACT EXECUTED  03/20/2001 DATE ACCEPTED 09/18/ 2001
LI TTLETON CO 80128-59 303-979- 9330 DATE NOTI CE TO PROCEED 03/ 20/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 558, 241. 00 PARTI Cl PATI NG $ 548, 046. 80 $ 548, 046. 80
AWARD PRQJECT AMT: $ 532, 544. 40 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 98. 17% TOTAL EARNI NGS 548, 046. 80 548, 046. 80
FUNDS AVAI LABLE: $ 10, 194. 20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 548, 046. 80 548, 046. 80
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -1,701.45 -1,701. 45
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 546, 345. 35 546, 345. 35
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AVOUNT DUE 546, 345. 35 546, 345. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 546, 345. 35

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13433R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13433R-BI D ESTI MATE RUN 09/ 28/ 2001
PRQJECT: I M 0703- 274 ESTI MATE NO 0001 12:10: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00240 REMOVAL CF ASPHALT MAT ( PLANI NG 7,267. 000 0. 000
5% 7,267.000 79, 937. 00
11. 00000 7,267.000 79, 937. 00
0010 210-04010 ADJUST MANHOLE 16. 000 0. 000
EACH 16. 000 4, 800. 00
300. 00000 16. 000 4, 800. 00
0015 210- 04050 ADJUST VALVE BOX 6. 000 0. 000
EACH 6. 000 900. 00
150. 00000 6. 000 900. 00
0020 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 121. 900 0. 000
TON 121.900 24, 380. 00
200. 00000 121. 900 24, 380. 00
0025 412-00605 * CONCRETE PAVEMENT (6 | NCH) (FAST TRACK) 7,211. 000 0. 000
5% 7,211.000 292, 766. 60
40. 60000 7,211. 000 292, 766. 60
0030 614-72871 *LOOP DETECTOR W RE ( PREFAB) SPECI AL 1, 044. 000 0. 000
LF 1, 044. 000 26, 100. 00
25. 00000 1, 044. 000 26, 100. 00
0035 614-86722 *WEI GH | N MOTI ON STATI ON ( TYPE 2) 1. 000 0. 000
LS 1. 000 60, 000. 00
60, 000. 00000 1. 000 60, 000. 00
0040 626-00000 *MOBI LI ZATI ON 1.000 0. 000
LS 0. 965 48, 250. 00
50, 000. 00000 0. 965 48, 250. 00
0045 627-00005 *EPOXY PAVEMENT MARKI NG 30. 000 0. 000
GAL 30. 000 7,500. 00
250. 00000 30. 000 7, 500. 00
0050 630-80359 PORTABLE MESSAGE SI GN PANEL 16. 000 0. 000
DAY 16. 000 4, 800. 00
300. 00000 16. 000 4, 800. 00
0055 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C13433R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13433R-BI D ESTI MATE RUN 09/ 28/ 2001
PRQJECT: | M 0703- 274 ESTI MATE NO 0001 12:10: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 7,057. 400 0. 000
F A -1, 386. 800 -1,386. 80
1. 00000 -1, 386. 800 -1, 386. 80
0065 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0070 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  558,241.00$ 548,046.80% 548, 046. 80

PRQJECT TOTAL CURRENT AMI $  558,241.00$% 548,046.80% 548, 046. 80



